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Model Validation Corrective Action Report

BSC-01-C-001

* Status

Complete amended response accepted by Office of Quality
Assurance (OQA) on May 1, 2002

New Analysis and Mode! procedures were developed
(AP-SI11.9Q and AP-SII1.10Q) and were effective on
December 21, 2001

Self-assessments will be conducted by the Chief Science
Office during the development and validation of the License
Application model as an on-going effort

of corrective actions completed and verified
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Software Corrective Action Report
BSC-01-C-002

e Status

— Complete amended response accepted by DOE OQA on
June 11, 2002

_ Procedures are drafted and being coordinated within BSC.
Will be effective on October 1, 2002

_ BSC self-assessment on software stand-down exemption
process completed

— BSC Quality Assurance will conduct surveillance of
baselined software by September 30, 2002

— of corrective actions completed and verified
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Software Corrective Action Report
BSC-01-C-002

{Continued)

* Software stand-down exemption process

— Software stand-down exemption process placed to allow
continued software development while detailed corrective actions

were being developed
* Self-assessment on exemption process

— Purpose

+ Evaluate the implementation of the stand-down exemption process by each
organization involved in the software development process

- Scope
+ The self-assessment evaluated a sample (15) of the 53 codes bheing
developed under exemption from stand-down

+ Qualification documents for 4 codes include in the sample were
evaluated
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Software Corrective Action Report
BSC-01-C-002

{Continued)

-~ Findings

+ No conditions adverse to quality associated with software
development were identified

+ AP-S1.1Q, Software Management, is being followed and
responsible managers are providing additional management
oversight

+ Lessons Learned generated to address management of the
exemption process
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Software Corrective Action Report
BSC-01-C-002

{Continued)

* Status on requirements to lift the software
stand-down

— Root cause evaluation (completed)
— Requires implementation of actions to preclude recurrence

+ Establish clear accountability for procedural compliance
(8/1/02)

+ Revisedinew procedures will be issued by August 30, 2002
» Training to new procedures {9/1/02-9/30/02)
+ Will be effective October 1, 2002)

— Software configuration management tool operational by
October 1, 2002
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Software Corrective Action Report
BSC-01-C-002

{Continued}

 BSC QA surveillance - additional assurance of
baselined software integrity

— Purpose:

+ Surveillance will be performed on a sample of the baselined
software to independently verify software functionality

— Status

+ Prepare the surveillance plan and complete surveililance by
September 30, 2002
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